

SECOR INTERNATIONAL INCORPORATED

March 15, 2005 14BP.01033.03.0636

Mr. Tom Shih California Regional Water Quality Control Board Los Angeles Region 320 West 4<sup>th</sup> Street, Suite 200 Los Angeles, California 90013

RE: Request for Due Date Extension

Well Abandonment Report
Former ARCO Facility 01033
22661 Pacific Coast Highway
Malibu, California
CRWQCBLA ID No. I-06026

Dear Mr. Shih:

SECOR International Incorporated (SECOR), on behalf of Atlantic Richfield Company (Atlantic Richfield), submits this letter documenting the March 14, 2005 telephone voicemail and email due date extension request submitted by Ms. Cathy Sanford of SECOR to Mr. Tom Shih of the California Regional Water Quality Control Board – Los Angeles Region (CRWQCB-LA). Specifically, SECOR requested a two week extension to submit the Well Abandonment Report due to the CRWQCB-LA on March 15, 2005 for the referenced site. The on site wells were abandoned on February 22, 2005 and the street well abandonment had to be postponed due to inclement weather as the Department of Transportation (DOT) permit did not allow street excavation during rain. As of March 8, 2005, all field work has been completed and the extended time is needed to receive the waste manifests and complete the reporting of field activities.

A telephone voicemail message received by SECOR on March 15, 2005 from Mr. Tom Shih of the CRWQCB-LA granted the report due date extension. SECOR hereby submits this letter documenting CRWQCB-LA's approval of an extension for the submittal of the Well Abandonment Report from the original March 15, 2005 due date to a due date of March 29, 2005.

Thank you for your help with this matter. If you have any questions regarding the contents of this submittal, please contact the undersigned at (714) 379-3366.

Respectfully submitted,

SECOR International Incorporated

Cathy Sanford C

Associate Geologist

Project Manager

Cc: Mr. Roy Thun, Atlantic Richfield Company