



July 29, 2005

Ms. Stephanie K. J. Cushing
San Francisco Department of Public Health
Local Oversight Program
1390 Market Street, Suite 210
San Francisco, California 94102

**Re: Second Quarter 2005 Status Report
Former BP Service Station # 319
5101 Mission Street
San Francisco, California
URS Project # 38487062**


Dear Ms. Cushing:

On behalf of Atlantic Richfield Company (RM), a BP affiliated company, URS Corporation (URS) is submitting the *Second Quarter 2005 Status Report* for the Former ARCO Service Station #319, located at 5101 Mission Street, San Francisco, California.

If you have any questions regarding this submission, please call me at (510) 874-3296.

Sincerely,

URS CORPORATION


Barbara J. Jakub, P.G.
Senior Geologist/Project Manager

Enclosure: Second Quarter 2005 Status Report

cc: Mr. Chuck Carmel, RM, (electronic copy uploaded to ENFOS)
Mr. Chuck Headlee, RWQCB-SFBR, electronic copy uploaded to FTP site

URS Corporation
1333 Broadway, Suite 800
Oakland, CA 94612-1924
Tel: 510.893.3600
Fax: 510.874.3268

Date: July 29, 2005
Quarter: 2Q 05

RM QUARTERLY STATUS REPORT

Former Facility No.: 319 Address: 5101 Mission Street, San Francisco, CA
RM Environmental Engineer: Chuck Carmel
Consulting Co./Contact Person: URS Corporation / Barbara Jakub
LOP Site No.: 10157
Primary Agency: San Francisco Department of Public Health- Local Oversight Program (DPH-LOP)

WORK PERFORMED THIS QUARTER (Second- 2005):

1. No environmental activities took place during the second quarter 2005.

WORK PROPOSED FOR NEXT QUARTER (Third - 2005):

1. Prepare and submit second quarter 2005 status report.
2. Prepare a well destruction work plan as requested in the March 10, 2005 DPH-LOP letter granting closure once the wells have been destroyed.

Current Phase of Project: Case Closure
Frequency of Groundwater Sampling: None
Frequency of Groundwater Monitoring: None
Is Free Product (FP) Present On-Site: No
Current Remediation Techniques: None

DISCUSSION:

The DPH-LOP issued a letter requesting a work plan to destroy the remaining wells. URS will prepare the work plan, submit the well destruction permits and destroy the wells.