

Pam W.



KLEINFELDER
An employee owned company

December 20, 2005
File: 58281-001

Mr. Cliff Ives
Sonoma County Department of Health Services
Environmental Health Division
LUST Local Oversight Program
475 Aviation Boulevard, Suite 220
Santa Rosa, California 95403

(Via Facsimile, 916-565-6265)

**Subject: Request for Extension of Remedial Action Implementation
SCDEH-EDH Site # 00001063, NCRWQCB Site # 1TSO488
California Highway Patrol Facility
3854 Santa Rosa Avenue
Santa Rosa, California**

Dear Mr. Ives:

The purpose of this letter is to request concurrence from the Sonoma County Department of Health Services Environmental Health Division to extend from December 30, 2005, to April 15, 2006, the implementation of Kleinfelder's *Remedial Action Plan (RAP)* (July 28, 2005) at the California Highway Patrol Facility in Santa Rosa.

Kleinfelder has prepared a revised cost estimate for our client (DGS) for additional work as requested by you in your September 30, 2005 RAP response letter. This cost estimate must be approved prior to Kleinfelder performing work at the site. Therefore, we request that you extend the timeline necessary to implement the RAP. We submit the following schedule for your review and approval:

Task	Scheduled Completion Date
Obtain Client Approval	February 15, 2006
Obtain Approved Drilling Permits	February 25, 2006
Drill and Install Four Remediation Wells	March 15, 2006
Construction of Remediation System Components	April 1, 2006
System Startup	April 15, 2006

Should you have questions regarding the above request, please do not hesitate to contact me at your convenience at (916) 366-1701.

Respectfully,

KLEINFELDER, INC.



Sue Gardner
Staff Geologist

Cc: A. K. Jain
Department of General Services
RESD/PSB/Seismic & Special Programs
707 3rd Street, Suite 4-430
West Sacramento, CA 95604

Mr. Luis Rivera
North Coast
Regional Water Quality Control Board
5550 Skyline Blvd., Suite A
Santa Rosa, CA 95403